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 The California Coastal Commission (Commission) recently completed a Periodic 

Review of the Marina del Rey Local Coastal Program (LCP), with its formal findings and 

recommendations transmitted to the County in April of this year.  Simultaneously, the 

County has been negotiating for Phase II redevelopment of Marina del Rey in good faith 

for numerous years.  Therefore, in recognition of both the Commission’s Periodic 

Review and the County’s negotiations, Coastal staff presented to the Commission, at its 

June 11, 2009 meeting, a “Roadmap” for the County to follow in processing negotiated 

Phase II redevelopment projects and in preparing its statutorily-required response to the 

Periodic Review Report.  The Commission unanimously concurred with the “Roadmap” 

approach, which commits the County to submitting its LCP Periodic Review response 

by April 2010, and requires the batching and processing of Phase II Development 

Projects needing LCP amendments into a single compound amendment.  This will allow  

 

( M O R E ) 



the Commission and staff to more fully evaluate the cumulative environmental impacts 

resulting from the proposed redevelopment projects and address overarching policy 

issues of interest to the Commission, such as sensitive biological resources, open 

space enhancements, and public parking. 

 

 More specifically, the three-step “Roadmap” process for Commission 

consideration of our Marina projects, and in response to the LCP Periodic Review, 

findings and recommendations are as follow: 

 

a. Submission of the County’s response to the Coastal Commission’s Marina LCP 

Periodic Review findings and recommendations by April 2010 as statutorily 

required; 

 

b. Presentation of a single aggregate LCP map and text amendment with respect to 

all Phase II Marina redevelopment projects requiring an LCP amendment, which 

will be accompanied by a cumulative impact assessment of all of the 

development currently proposed in Marina del Rey; and 

 

c. Development of a vision for future redevelopment of Marina del Rey within five 

years, which will focus on the redevelopment of leaseholds terminating in the 

next 15 to 20 years. 
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 I recommend that the Board endorse this approach, and instruct the Department 

of Regional Planning to be the lead County agency to perform the work, in consultation 

with the Chief Executive Office, County Counsel, the Department of Beaches and 

Harbors, the Department of Public Works and any other County department with 

responsibilities in Marina del Rey, and return to the Board as expeditiously as possible 

with the proposed Periodic Review response and proposed LCP map and text 

amendment.      

 

 I, THEREFORE, MOVE that the Board of Supervisors: 

 

1. Direct the Department of Regional Planning to prepare the proposed Periodic 

Review response, in consultation with County Counsel, the Department of 

Beaches and Harbors, the Department of Public Works, and any other County 

department with responsibilities in Marina del Rey, returning to this Board with 

the recommended response no later than February 2010;  

 

2. Direct the Department of Regional Planning to prepare the map and text 

amendment to the Marina del Rey Local Coastal Program and the cumulative 

impact assessment, in consultation with the Chief Executive Office, County 

Counsel, Department of Public Works, and the Department of Beaches and 

Harbors, returning to this Board once the Regional Planning Commission has 

acted upon the proposed amendment; and 
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3. Direct the Department of Regional Planning to begin the visioning process for 

future redevelopment of Marina del Rey, involving the public and in consultation 

with the Board and the Department of Beaches and Harbors, to be completed 

within five years. 
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